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Changes Withdrawn Rejected Deferred

CCR 433-0198 R1 Modify CDRL 27 to allow SAI to submit high quality digital 
images in lieu of negatives X

Change the first sentence in item 5. of section A. as 
follows: "All pictures shall be in color and annotated and 
measure 8 X 10 inches."

CCR 433-0210 S/C CDRL #1 requires additional clarification for some items 
and specific delivery dates for some items X

Deferred pending assessment from Spectrum Astro.

CCR 433-0218 Change the LAT daily data volume from 26 Gb/day to 104 
Gb/day X

CCR 433-0219 Update the Risk Management Plan based on the NPG 
7120.5B review X

The board deferred this CCR pending further review of 
Figure B-3 GLAST Algorithm Sample Worksheet.  The 
Board did make the following changes to the CCR change 
pages: Correct spelling of the word "Nominally" in section 
3.0.  Update color scheme in Figure B-2 to be consistent 
with Figure B-3.  Add missing header in first table of Figure 
B-3.  Change "Consequence" to "Likelihood" and "Impact" 
to "Consequence" in second table of Figure B-3.

CCR 433-0220 GBM Mass Constraint X

Deferred pending assessment from Spectrum Astro.

CCR 433-0221 Decrease the Spacecraft Mass Allocation X
Deferred pending assessment from Spectrum Astro.
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CCR 433-0216 Change the Launch date from 2006 to February 2007 X
CCR 433-0217 Update the GFE List to reflect 90-day delays for instruments X

                                                                             

Other CCR Activity

GLAST Project CCB Chairman Approval:      _Original Signed___________________                Date: __02/04/04_______
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